

04 – Project Planning

Team Roles

Team Leader: A. Vithya

Team Members: K. Thanalakshmi, K. Theeshaya

Phase Plan

Phase 1: Brainstorming and problem definition.

Phase 2: Requirement analysis.

Phase 3: Workflow and UI design.

Phase 4: Project planning and task allocation.

Phase 5: Flow Designer development and configuration.

Phase 6: Functional testing and evidence collection.

Phase 7: Documentation.

Phase 8: Demonstration.

Development Tasks

Create/verify Incident fields → Create Flow Designer trigger → Build classification decisions → Configure update actions → Test each rule → Test unmatched incidents → Capture screenshots → Document results.

Risk Management

Incorrect keywords may cause incorrect classification. Mitigation: use clear rules, test positive and negative cases, and provide a default manual-review path.

Deliverables

Working flow, configuration evidence, test evidence, detailed documentation, and demonstration.